



**POSTAL STRATEGY COMMITTEE (SC)
PAPU/SC/DRM/01/2026 - Doc No. 2**

DISASTER RISK MANAGEMENT WORKING GROUP

27TH JANUARY 2025 (ONLINE) 09:00 GMT

**REPORT ON IMPLEMENTATION OF DISASTER RISK MANAGEMENT WORKING GROUP ACTION
PLAN FOR YEAR 2025-2026**

1. Subject: Report on Implementation of Disaster Risk Management Working Group Action Plan for the Year 2025-2026	References/paragraphs <ul style="list-style-type: none">• PAPU Programme of Activities (2022-2025)• Resolution No. 05/PAPU/AC/XLIII/2025
2. Decisions expected <ul style="list-style-type: none">• Take note of the report;• Provide guidance where necessary.	

1.0 INTRODUCTION

The Disaster Risk Management (DRM) Working Group undertook several activities to implement its Action Plan for the period 2022-2025, which were reported to the 43rd Administrative Council (AC) Session.

Following **Decision No.02/PAPU/PC/X/2021** on Aligning the PAPU Programme of Activities with the UPU Programme of Activities taken during the 10th Ordinary Session of the PAPU Plenipotentiary Conference held on the 25th June, 2021 in Victoria Falls, Zimbabwe, the current cycle and, consequently, the tenure of the Committees were extended to March 2026.

Given the foregoing and to ensure the continuation of the Strategy Committee's work, an Annual Action Plan for the period June 2025 to March 2026 was prepared and approved by the 43rd Ordinary Session of the PAPU Administrative Council..

2.0 STATUS OF IMPLEMENTATION OF THE DISASTER RISK MANAGEMENT WORKING GROUP ACTION PLAN FOR YEAR 2025-2026

The two (2) Working Groups' activities and their Status of implementation for the period under review, as presented in **Annex 1**, are as follows:

2.1 Knowledge management and sharing:

This activity is still ongoing.

2.2 Risk Management Framework

This activity has been fully completed.

3.0 RECOMMENDATIONS

Member States are encouraged to continue implementing outstanding activities until completion..

4.0 DECISIONS EXPECTED

The Working Group is hereby requested to:

- Take note of the Status of implementation of the Disaster Risk Management Working Group Action Plan 2025-2026;
- Provide guidance where necessary.

DISASTER RISK MANAGEMENT WORKING GROUP ACTION PLAN

JUNE 2025-MARCH 2026

S/N	SUBJECT MATTER	MILESTONE	PERIOD	RESPONSIBLE	DONE	ONGOING	NOT DONE
DISASTER RISK MANAGEMENT WORKING GROUP							
1.	Knowledge Management and Sharing	i) Make recommendations and give guidance on how to organize capacity-building sessions and workshops for knowledge sharing on disaster risk management.	Ongoing	DRM WG			
		ii) Setting up a Team of DRM Experts for training and awareness-raising in the Member States	November 2025	DRM WG			
2.	Risk Management Framework	Determine the mapping of the most frequent disaster risks by area (Questionnaire)	October 2025	DRM WG			